COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 2000 ANNUAL PROJECT REPORT PROJECT NUMBER: PIP-4

l. Project Title: Capital Improvement Projects in the Grand Junction, Colorado area.

1. Principal Investigator(s): Jone Wright
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
Phone (970) 248-0636
Fax (970) 248-0601
jwright@uc.usbr.gov

1. Project Summary:

The mainstem Colorado River from Rifle Colorado to Lae Powell, Utah supports
populations of Colorado pikeminnow, humpback chub, razorback sucker, and bonytail.
One focal point of recovery efforts of these endangered fish is the 15-Mile Reach of the
Colorado River immediately upstream of the confluence with the Gunnison River, near
Grand Junction, Colorado. Capital Improvement projects concerning this 15-Mile Reach
include:

(1) Grand Valley Water Management-a proposal to develop awater supply aternative
for the 15-Mile Reach of the Colorado River. Included in this project is making
efficiency improvements to the Government Highline Canal part of Redamation’s Grand
Valley Project, and delivering surplus water from Green Mountain Reservoir to the Grand
Valley Power Plant near Palisade. These improvements are expected to conserve a
significant amount of project waer to benefit the habitat of the four endangeredfishin
the 15-Mile Reach.

Progress
The one year agreement for surplus waer delivery from Green Mountain Reservoir to the

Grand Valley Power Plant was executed. A meetingis scheduled in January 2001 to
begin negotiating an agreement with the City of Grand Junction and potentially the towns
of Palisade and Fruitafor surplus water delivery from Green Mountain Reservoir.

The contract to begin construction of the canal checks (small dams) in the Government
Highline Canal was awarded in July 2000. Construction began in November 2000.

Completion date
The entire Grand Valley Water Management Projed is scheduled for completion in 2002.
The canal checks are scheduled for completion by the spring of 2001.




(2) Price-Stubb Diversion Dam- provide fish passage on the Colorado River upstream
of the 15-Mile Reach.

Progress
In April 1999, Reclamation released the draft environmental assessment (EA) for public

review and comment. Alsoin April 1999, the Federal Energy Regulatory Commission
(FERC) issued a draft EA on an amendment to license a non-Federal hydroel ectric power
plant which would require use of the Price-Stubb Dam. If FERC approves the
amendment, Reclamation would construct a fish ladder in cooperation with the licensee.
Reclamation is waiting for a decision from FERC on the amendment to the hydropower
license before preparing afinal EA.

Completion date

Completion date for fish passage at the abandoned Price-Stubb Dam is somewhat
dependent on the Federal Energy Regulatory Commission’s actions but is hopefully
scheduled for April 2003.

(3) Grand Valley Project Diversion Dam—Provide fish passage on the Colorado River
upstream of the 15-Mile Reach.

Progress
Reclamation is preparing a draft environmental assessment which is scheduled for release

inthe spring 2001. To avoid duplication of information, the EA will “tier” off the Grand
Valley Irrigation Company' s passage.

Completion date
Completion date for fish passage & the Grand Valley Project Diversion Dam s
April 2003.

Study Schedule:

Grand Valley Water Management Initial year: FY93
Fina year: FYO02

Price-Stubb Diversion Dam Passage (Abandoned) Initial year: FY98
Final year: April 03

Grand Valley Project Diversion Dam Passage Initial year: FY98

Final year: April 03
Relationship to RIPRAP:
GENERAL RECOVERY PROGRAM SUPPORT ACTION PLAN

V1. Increase public awareness and support for the endangered fishes and the recovery
program.




VI.

Accomplishment of FY 2000 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings:

Grand Valley Water M anagement

Task: To gain water user cooperation and construction of the improvementsto the
Government Highline Canal so late summer flows will be enhanced.

Task: Develop public awareness and support and/or informed consent for this water
conservation project.

**Held one-on-one meetings with water users-Ongoing

**Held one-on-one meetings with potentially affected interests-Ongoing

**News articlein The Daily Sentinel “River district pleased with fish plan”-12/99

**|_etter to Editor, The Daily Sentinel “State must control the process of endangered
species recovery”— 3/00

**|_etter to the Editor—The Daily Sentinel “Millions of dollars are wasted trying to protect
trash fish-5/00

**|_etter to the Editor, The Daily Sentinel “Federal agenaes ought to protect game fish
rather than trash fish--7/00

**News article in The Glenwood Post “Water users rely on backup reservoirs as Green
Mountain is repaired’—8/00

**News article in The Daily Sentinel “Extrawater for kayak course flowingin
Colorado”—9/00

Findings and shortcomings:

General opinion of Recovery Program seems to be improving especially with those who
see and understand the benefit to their organization.

Price-Stubb Diversion Dam Passage

Task: To develop public awareness and support, to the extent possible, for fish passage at the
abandoned Price-Stubb Diversion Dam.

**Held one-on-one meetings with owners of the dam-Ongoing

**Held one-on-one meetings with potentially affected interests-Ongoing

**News release in The Daily Sentinel announcing Reclamati on’s plan for afish passage
at the Price-Stubb Diversion Dam were put on hold pending the Federal Energy
Regulatory Commission’s decision on an amendment to license a non-Federal
hydroelectric power plant at the dam--10/99

**Newsdletter “Upper Colorado River Fish Passage Update” prepared and
distributed—10/99

**News articlein The Daily Sentinel “Palisade-area dam removd awaits ruling about
possible power plant”—-10/99



Findings and shortcomings:

Delaysin the Federal Energy Regulatory Commission licensing process have caused
significant delays in the Recovery Pragram. Credibility has suffered somewhat dueto
lack of action.

Grand Valley Project Diversion Dam Passage

Task: Develop public awareness and support and/or informed consent for this project.

**Held one-on-one meetings with water users-Ongoing

**Held one-on-one meetings with potentially affected interests-Ongoing

**News release in The Daily Sentinel announcing Reclamation’s intention to prepare a
draft environmental assessment on a proposed fish ladder at Grand Valley Project
Diversion Dam-- 10/99

**Newsdletter “Upper Colorado River Fish Passage Update” prepared and
distributed—-10/99

**News articlein The Daily Sentinel “Input sought on proposed fish ladder”—11/99

**Editorial in The Daily Sentinel “Fishy business (historic irrigation contracts)— 12/99

**|_etter to the Editor by Carol DeAngelis Reclamation’s Area Manager, The Daily
Sentinel “Federal agency will honor historic irrigation contracts’—12/99

**|_etter to the Editor—The Daily Sentinel “Money for endangered fish will protect state’s
water rights’—6/00

Findings and shortcomings

VII.

VIII.

None.

Recommendations:

Project Status:

Grand Valley Water M anagement—I mprovements (check structures)

Price-Stubb Dam—Passage is delayed and should be kept on public involvement
activities until successful completion of the fish passage.

Grand Valley Project Diversion Dam-The draft EA should be released for public
review in the spring of 2001.



IX.  FY 2000 Budget Status

Funds Provided:  $30,000

Funds Expended: $26,823

Difference: $ 3,177

Percent of the FY 2000 work completed, and projected costs to complete: 100%
Recovery Program funds spent for publication charges: $60.00
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X. Status of Data Submission (Where applicable):

XI.  Signed: Jone E. Wright 12/7/00
Principal Investigator Date

APPENDIX:



